Marine Corps Equipment Review Group (MCERG) 2005

Major Fecteau

MCCDC, Expeditionary Force Development Center

2 Feb 05

Agenda

- **Methodology- plan of attack**
  - **The individual Marine is the center of all things.**



Pre-MCERG Stage- PP&O lead
Phase 1- Equip the Marines
Phase 2- Crew Capabilities
Phase 3- T/O (integrated) Capabilities
Phase 4- Consolidate input and initiate estimates of supportability
Phase 5- Brief MROC

- **draft POA&M**

POA&M- rough outline

Policies
Sub-working Group

Concurrent efforts

Pre-MCERG stage:

- **10-31 Jan, PP&O as the lead- will review individual Marine equipment requirement to establish base line.**

Phase 1:

- **7 Feb -21 Mar, T/E review begins w/ all advocates & MarFors to review individual equipment requirements.**

Phase 2:

- **21 Mar- 2 May, review Crew capabilities by all.**

Phase 3:

- **2 May- 1 Jun, review T/O capabilities by all.**

Phase 4:

- **Jun- MCERG consolidates all input & briefs Council of Colonels and initiates estimates of supportability.**

Phase 5:

- **Jul- Brief MROC of proposed changes for approval and TFSD executes MCERG's recommended**

Tasks

Review all T/Es and associated T/Os

- Focus on the individual warfighter's capabilities requirement.
- T/Es for like units will be identical in composition, quantities, or capability.
- Support current MAGTF concepts of employment, organization, and doctrine.
- Ensure our forces are equipped to respond to the full range of military operations envisioned by RCCs.

Tasks (cont.)

- **Provide estimates of supportability from P&R, I&L, LOGCOM, and SYSCOM.**
  - **SGEWG to address OIF/OEF TOA issues as part of estimate of supportability.**
- **Provide estimate of cost and timeline required to achieve MCERG recommendations.**
- **Identify, review and clarify vague equipment requirement policies to institute clear and concise business rules in establishing requirement types and quantities of various capability sets.**

Baseline data

- Use Jan 05 Trooplist for T/O requirement.
- Include UUNS requests received by MCCDC before 31 Dec 04 for additional equipment needs.
- Only ‘green’ gear will be reviewed.

Assumptions & Constraints

What we are doing

1. Sufficient time be allotted for advocates & MarFors to review data.
2. An intuitive tool (spreadsheet) will be developed to assist in the T/E review.
3. SGEWG will establish additional T/E(s) to address OIF equipment needs.

What we are *NOT* doing

Analyze actual equipment inventory, shortfalls, or sourcing issues. Charter is focused on the requirement, noting the delta between current requirement quantities vs. proposed requirement changes and not the shortfalls or excesses of current inventories vs. proposed requirement changes.

Equipment Requirement Polic

Contingency and Globally sourced billets (IAs & other service components)

- **How do we account for the equipment requirements?**
- **Who is responsible for the gear?**
- **Who manages the gear?**

Posts & Stations' individual equipment needs

- **How much is enough?**

Individual weapons

- **Who is considered unarmed/ armed?**
- **How do we calculate # weapons required?**
- **5% SE rule (As Required)**